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SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:     ABRAMS SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:       GENERAL DYNAMICS LAND SYSTEMS (GDLS) INC.

                  STERLING HEIGHTS, MICHIGAN

THIS ACTION:      P00083 to DAAE07-01-C-N075

CURRENT AMOUNT:   $371,858,938

THIS ACTION:      $  1,830,371

NEW AMOUNT:       $373,689,309

1.   The purpose of this modification is to exercise existing options, in accordance with paragraph B.2.1. Furthermore, pursuant to the

Changes Clause in Section I, FAR 52.243-2(Alt II),a new CLIN is being established to accomplish the work being done at a site (Ft. Hood)

different from those involved in the otherwise applicable CLIN now available.  A not to exceed ceiling amount of $1,830,371, is being

established for the Abrams Stay Back Maintenence for the First Cavalry Division.  Since the work is the same, but the location is

different, GDLS is preparing a proposal for this effort.  Due to the urgency of this effort, GDLS has primarily proposed a rate which

will be evaluated and later definitized, in accordance with the schedule below. As a part of that process, the option rate for the work

will be negotiated and adjusted.  The schedule for definitizing this Change Order is:

 Submission of Proposal:       13 Jan 2004

 Completion of Negotiations:   16 Feb 2004

 Completion of Definitization: 27 Feb 2004

If an agreement on a definitive contract adjustment is not reached by the target date identified above, or within any extension of it

granted by the Contracting Officer, the Contracting Officer may unilaterally determine a reasonable equitable adjustment, subject to

Contractor appeal as provided in the Disputes Clause. In any event, the contractor shall proceed with the performance of the contract,

in accordance with the respective Work Directive. Until this definitization occurs, the Contractor shall not be obligated to continue

performance or incur costs beyond the point established above and the Limitation of Funds Clause of this contract.

2.   CLIN 0050 - Stay Back Vehicle Maintenance is being established for this purpose. The increase is broken out as follows:

      Labor:      $1,517,223 ($1,392,095 cost, $125,128 fixed fee)

      Materials:  $  313,148 ($  287,292 cost, $ 25,856 fixed fee)

39,225.00 labor/manhours are being added at an option 1 rate of $38.68 ($35.49 cost, $3.19 fixed fee).  The total CLIN amount is

increased by $1,830,371 from zero to $1,830,371.

3.  This action is being accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a

result of this action, the total amount of the contract is increased by $1,830,371 from $371,858,938 to $373,689,309.

4.  Option 1 Labor/manhours, material and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

11,099,808 available hours                $208,719,099 available material pool

2,737,276.84 Hours used to date           $ 83,615,045 Mat'l $$ used to date

   39,225.00 Hrs exercised this action    $    313,148 Mat'l $$ this action

2,776,501.84 Total Option Hrs authorized  $ 83,928,193 Mat'l $$ authorized

8,323,306.16 Available Option Hours       $124,790,906 Mat'l $$ Available

Subcontracting Ceiling:

$ 60,796,106 Available Subcontracting pool

$ 13,032,289 Subcontracting $$ used to date

$        -0- Subcontracting $$ this action

$ 13,032,289 Subcontracting $$ authorized

$ 47,763,817  Available Subcontracting

5.   Option 2 Labor/manhours, materials, and subcontracting pools are adjusted as follows:
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Labor/manhours:                           Material Ceiling:

6,759,467  available hours                $107,768,545 available material pool

   22,153.08 Hours used to date           $     -0-    Mat'l $$ used to date

       -0-   Hrs exercised this action    $     -0-    Mat'l $$ this action

   22,153.08 Total Option Hrs authorized  $     -0-    Mat'l $$ authorized

6,737,313.92 Available Option Hours       $107,768,545 Mat'l $$ Available

Subcontracting Ceiling:

$ 46,777,365 Available Subcontracting pool

$     -0-     Subcontracting $$ used to date

$     -0-     Subcontracting $$ this action

$     -0-     Subcontracting $$ authorized

$ 46,777,365  Available Subcontracting

                                               *** END OF NARRATIVE A 067 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0050          SERVICES LINE ITEM                                                                           $         ** NSP **              __________________                                                                            __________________

              SECURITY CLASS: Unclassified

NOUN: STAY BACK VEHICLE MAINTENANCE

LABOR/MANHOURS:

 BASE HOURS:   39,225.00

 OPTION 2 HRS:

ESTIMATED COST:         $1,392,095

FIXED FEE:              $  125,128

TOTAL:                  $1,517,223

MATERIAL AUTHORIZED:    $313,148

MATERIAL COST:          $287,292

MATERIAL FEE:           $ 25,856

TOTAL MATERIAL COST:    $313,148

TOTAL CUMULATIVE FUNDING:  $1,830,371

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2004 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                     *  PAGE ADDED BY P00083

                              (End of narrative A001)
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0050AA        SERVICES LINE ITEM                                                                           $      1,830,371.00              __________________                                                                            __________________

              NOUN: STAY BEHIND MAINTENANCE 1CAV

              PRON: 474CZ00347    PRON AMD: 02    ACRN: FA

              AMS CD: 135197.00220

              CUSTOMER ORDER NO: MIPR4CCAV00212

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2004

                            $     1,830,371.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0050AA  474CZ00347             FA       1        $               0.00  $       1,830,371.00            $       1,830,371.00

        135197.00220                  41EKQF

        MIPR4CCAV00212

                                                                           _________________

                                                         NET CHANGE    $       1,830,371.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 FA        21   4202000004762041135197025FB  S41093                W56HZV           $       1,830,371.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,830,371.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     371,858,938.00              $       1,830,371.00              $     373,689,309.00
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